

LOM:raf
07/01/2013
Lysenko

Presented by: Mr.

ORDINANCE NO. 121-2013

**TITLE: INCREASE OF CONTRACT – PERRIN ASPHALT
FIFTH STREET & WEST TURKEYFOOT EMERGENCY REPAIR**

AN ORDINANCE AUTHORIZING THE DIRECTOR OF FINANCE TO INCREASE THE CONTRACT WITH PERRIN ASPHALT FROM \$225,000.00 TO \$231,212.20 IN ORDER TO MAKE NECESSARY REPAIRS TO FIFTH STREET AND WEST TURKEYFOOT LAKE ROAD, AND DECLARING AN EMERGENCY.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Barberton, State of Ohio:

SECTION 1. That this Council hereby authorizes to increase the contract with Perrin Asphalt in order to make necessary repairs to Fifth Street and West Turkeyfoot Lake Road. The cost of the repairs will increase Perrin’s contract to Two Hundred Thirty One Thousand Two Hundred Twelve Dollars and Twenty Cents (\$231,212.20.)

SECTION 2. That it is hereby found and determined that all formal actions of this Council concerning and relating to the passage of this ordinance were taken in an open meeting of this Council and that all deliberations of this Council and of any of its committees that resulted in such formal action were meetings open to the public in compliance with the law.

SECTION 3. That this ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health, safety, convenience and welfare of the City of Barberton and the inhabitants thereof, for the reason that the increase in the amount of the contract is needed as quickly as possible in order to proceed with the projects in a timely manner, and provided it receives the necessary votes required by the City Charter, shall be in full force and effect from and after its passage and approval; otherwise to be in full force and effect from and after the earliest period allowed by law.

Passed _____ 2013

Clerk of Council

President of Council

Approved _____ 2013

Mayor