

ORDINANCE NO. 132-2023

**TITLE: CHANGE ORDER
UNITED EARTHWORKS LLC**

AN ORDINANCE AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF \$184,631.95 WITH UNITED EARTHWORKS LLC, FOR THE BRENTWOOD ESTATES SANITARY SEWER AND PACKAGE PLANT ELIMINATION; PHASE 3, AND DECLARING AN EMERGENCY.

WHEREAS, funds are available within the original project and Utilities sewer budget. No additional funds need to be appropriated for this change order; and,

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Barberton, State of Ohio:

SECTION 1. That a change order for the sum of One Hundred Eighty-Four Thousand Six Hundred Thirty-One Dollars and Ninety-Five Cents (\$184,631.95) for the Brentwood Estates Sanitary Sewer and Package Plant Elimination; Phase 3.

SECTION 2. That the Director of Finance is hereby directed to draw his warrants in payment thereof.

SECTION 3. That it is hereby found and determined that all formal actions of this Council concerning and relating to the passage of this ordinance were taken in an open meeting of this Council and that all deliberations of this Council and of any of its committees that resulted in such formal action were meetings open to the public in compliance with the law.

SECTION 4. That this ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health, safety, convenience and welfare of the City of Barberton and the inhabitants thereof, for the reason that it is necessary to authorize a change order for additional funds as soon as possible in order to facilitate timeliness and to keep the project moving forward, and provided it receives the necessary votes required by the City Charter, shall be in full force and effect from and after its passage and approval; otherwise to be in full force and effect from and after the earliest period allowed by law.

Passed October 9, 2023

Clerk of Council

President of Council

Approved _____ 2023

Mayor