## **ORDINANCE NO. 150-2016**

## TITLE: CHANGE ORDER – UTILITIES WATER TREATMENT PLANT

AN ORDINANCE AUTHORIZING A CHANGE ORDER WITH STANTEC TO PERFORM THE WORK REQUIRED FOR THE PAC FEEDER PROJECT FOR ADDITIONAL CONSTRUCTION ADMINISTRATION SERVICES DUE TO A CHANGE IN SCOPE OF SERVICES AT THE WATER TREATMENT PLANT IN THE AMOUNT OF \$29,000, AND DECLARING AN EMERGENCY.

**NOW, THEREFORE, BE IT ORDAINED** by the Council of the City of Barberton, State of Ohio:

**SECTION 1.** That a change order with Stantec to perform the work required for the PAC Feeder Project for additional Construction Administration services due to a change in Scope of Services to review 113 submittals from Kenmore Construction Company, monthly progress meetings/minutes and the review of pay applications at the Water Treatment Plant in the amount of Twenty-Nine Thousand Dollars and No Cents (\$29,000.00) is hereby authorized.

**SECTION 2.** That the Director of Finance is hereby directed to draw his warrants in payment thereof.

**SECTION 3.** That it is hereby found and determined that all formal actions of this Council concerning and relating to the passage of this ordinance were taken in an open meeting of this Council and that all deliberations of this Council and of any of its committees that resulted in such formal action were meetings open to the public in compliance with the law.

**SECTION 4.** That this ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health, safety, convenience and welfare of the City of Barberton and the inhabitants thereof, for the reason that it is necessary to authorize a change order as soon as possible in order to proceed work, and provided it receives the necessary votes required by the City Charter, shall be in full force and effect from and after its passage and approval; otherwise to be in full force and effect from and after the earliest period allowed by law.

Passed	2016
Clerk of Council	President of Council
Approved	2016
	Mayor